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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-011
885-Fairground Renovations INITIATION DATE: 1/22/2021
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 885 / 885
Davidson Excavating CONTRACT DATE: August 22, 2019

5533 S. 800 W. CONTRACT FOR: 4S-Excavation and Sitework
Russiaville, IN 46979

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-144

[1 EWO 28 change stormwater structure 30A casting
from inlet grate to solid lid. $1,725.00

[1 EWO 27 Remove additional sidewalk, over excavate,
and add geogrid at the west Teal entrance to mitigate

unsuitable soils. $757.95

Total INCREASE for this Change Order: $2,482.95

AIA Document G701/CMa™ - 1992. Copyright © 1992 byThe American Institute of Architects. All rights reserved. The “American Institute of Architects,” "AlA,”
the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AIA software

at 09:13:55 ET on 01/22/2021 under Order No0.9887942070 which expires on 02/17/2021, is not for resale, is licensed for one-time use only, and may only be
used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(3B9ADAC3)

1



CHANGE ORDER BP4 885-011 (EWO 885-144)

The original Contract Sum was

1,687,897.00

Net change by previously authorized Change Orders

76,823.45

The Contract Sum prior to this Change Order was

1,764,720.45

The Contract Sum will be increased by this Change Order in the amount of

2,482.95
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The new Contract Sum including this Change Order will be

1,767,203.40

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafayette, IN 47901,

o)
WE’S“S M Q 05 ; g ADDRESS

BY (Signature) / BY (Signature)
Mike Roberts Z/ / ? 64 NA

(Typed name) DATE:/ (Typed name) DATE: NA
Davidson Excavating Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
5533 S. 800 W. 20 N.Third Street
Russiaville, IN 46979 Lafayette, IN 47901
ADDRESS . ADDRESS
BY (Signature) BY (Signature)
Tamara Davidson David Byers
(Typed name) DATE: 2 / / (Typed name) DATE:
s 2[/202]
Tamara Davidson
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Mike Roberts
Pen
Michalaras 2/122/4




